

Project Management

From approved constraint sheet to delivered opening night — plans, gates, vendor payments

1

WHAT COMES IN

The GO decision from the Decision Portfolio: constraint sheet (the two gates), CDA check, viability numbers and the high-level schedule from the opportunity assessment.

2

THE MASTER SCHEDULE

Month-level plan per project: creative development · production & build · installation · rehearsals · opening · ramp-up. Dependencies and critical path — the portfolio Gantt, deepened.

3

GATES, NOT DATES

Vendor payments tied to gate acceptance, not calendar dates: concept approved · design frozen · build complete · installed & tested · opened. A slipping vendor delays their own cash, not the group's.

4

PROGRESS VS PROMISE

Spend vs the Cash-to-Cash curve · schedule vs plan · scope vs constraint sheet. Deviations flagged early and fed straight to the Company Dashboard.

5

THE CEO VIEW

One page per project: schedule health, gate status, cash position and the next decision needed. No surprise ever travels faster than this page.

How to read it

The portfolio's GO hands the module a funded, constrained project (1); it becomes a month-level master schedule (2). Vendors are paid on accepted gates, never dates (3); progress is measured against the promises made at approval (4), and leadership steers from one page (5).